




360° PROJECT MANAGEMENT

We understand the importance of starting and ending each project on time or preferably ahead of schedule.

This is why we have dedicated resources to ensure that all stakeholders know how the project is tracking to deadline.

All you need to do is login at <http://superseal.co.za/pm/>

Once logged into the 360PM site, you will have access to a dashboard view of all open projects linked to your profile. You can drop-down into individual projects and immediately understand if it is ahead or behind milestones and the remedial action planned, if any.



This is a true project management tool, with a Gantt chart which adjusts with each update session. This means that scheduled completion for the project as a whole as well as each individual milestone is always accurate. Unforeseen delays, including inclement weather, late stock deliveries, are adjusted for as they happen, keeping all stakeholders up-to-date.

Task Progress:

- CLEANING OF VERTICAL WALLS: 75%
- PARAPETS AND HORIZONTAL WALLS: 75%
- CRACK REPAIR, EXPANSION JOINTS, AND V-JOINTS: 97%

DOCUMENTS:

- ACCEPTED QUOTATION - Approved
- DURASHIELD 850 HB - Approved
- OPTIFLEX 640 - Approved
- DURAMORTAR 520 R - Approved
- OPTIMA MASONRY PRIMER - Approved

PROJECT PROGRESS: 62%

PROJECT TIMING: Start FEB 03 2016, End JUN 24 2016, 66% complete.

All photos' and documentation related to the project can be uploaded, as well as, invoices,

specifications, technical data sheets, quotations, and any other official communication. The 360PM lets all stakeholders always know what is happening on site and with a project each and every day